

**SECRET**

**ATTACHMENT #1**

**PERSONNEL PHASING SCHEDULE**

- |    |  |                                       |
|----|--|---------------------------------------|
| 1. | Personnel identified.  | 1 May 1961                            |
| 2. | Security investigation and assessment.   | 1 May 1961 to<br>1 August 1961        |
| 3. | Headquarters briefing and indoctrination for senior officers.  | 1 August 1961 to<br>1 September 1961  |
| 4. | PCS travel [ ] family relocation, personal affairs, etc.   | 1 September 1961 to<br>1 October 1961 |
| 5. | Ready [ ] operational facilities, liaison with supporting commands, development of coordinating procedures, review of local procedures, possess base aircraft. | 1 October 1961 to<br>1 December 1961  |
| 6. | A-12 ground school at Lockheed facility.   | 1 December 1961 to<br>1 January 1962  |
| 7. | Develop plans and implementing procedures, etc., for Flight Test/Training Phase. Finalize readiness to commence training phase.                                | 1 January 1962 to<br>15 March 1962    |
| 8. | Number 3 aircraft delivered [ ]<br>Beginning of Training Phase.  | 15 March 1962                         |

25X1

**SECRET**